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Monitor WTP contractor’s risk management activities, actions Ongoing L
Manage and Disposition contractor proposed changes to Upon approval
WTP project baseli hedule, and/or cost requestby | L = S|s
project baseline (scope, schedule, and/or cost) Contractor
Review contractor status information (provided in monthly Monthiv/
reports and quarterly critical analysis reports) and identify any Quarte?ll L|S|S|S|S|S]|S|S
potential problem areas y
Manage Occurrences and Accident Investigations As Required | S L
Review, track, and/or approve contractor's R&T program to
ensure activities, test results, and application meet ORP Ongoing L S|S
mission, project baseline, and risk assement requirements.
Upon approval
Review for acceptability proposed R&T test methodology. request by L
Contractor
Review, track, and/or approve, as required, contractor’s Upon approval
characterization activities (i.e., tests, results, and proposed request by L S|S
changes). Contractor
Review, track, and/or approve, as required, contractor’s Upon approval
C.6 |standards Standard 2 - Research, Technology, and Modeling waste processing testing activities (i.e., tests, results, and request by L S|S
proposed changes). Contractor
Review, track, and/or approve, as required, contractor's Upon approval
waste qualification testing activities (i.e., tests, results, and request by L S|S
proposed changes). Contractor
Review, track, and/or approve, as required, contractor's WTP
Process and Facility Modeling for operations research, L
utilization, and material balance and process flow and ensure
configuration control on models is maintained.
Process contractor requests for waste samples for testing Upcc’:':):?aﬁz: by L|S
Upon approval
Disposition contractor proposed changes to design process request by L S
Contractor
R . . . Upon approval
c.6 |standards Standard 3 - Design Disposition contractor propqsed changes to design, design request by L s
layout, and WTP and associated processes Contractor
Disposition recommendations from optimization studies U‘?Znuaeps‘:rsval L S
completed by contractor antracto):
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Manage Construction, Procurement, and Acceptance Testing L
Disposition contractor proposal regarding ILAW glass L S
composition ranges
c.6 |standards Stan.dard 4 - Construction, Procurement, and Acceptance Coordmatg c.omml.ssmnlng-related reviews by DQE oversight L s|lsls
Testing groups, official review teams and audit organizations
Verify resolution of commissioning-related deficiencies
identified by and recommendations made by DOE oversight L S|S|S
groups, official review teams and audit organizations
Review Commssioning Plan Upon Submittal| L S
Participate in Commissioning Review Board When L
Convened
C.6 |Standards Standard 5 - Commissioning . L .
Review Cold Commissioning Test Reports Upon Submittal| L
Reivew Hot Comissioning Test Reports Upon Submittal| L
Confirm Completion of Hot Commissioning Jan. 2011 S L S|S]|S
c.6 |standards Stanld.ard. 6 - Product Qualification, Characterization, and See Appendix A of this Plan
Certification
Non-radiological Worker Safety and Health Ongoing L|S
Radiological, Nuclear and Process Safety Ongoing S|L
c.6 |standards Standard 7 - ESQ&H Quality Assur.ance - 830.120 Ongoing S|L
Product Quality Assurance - OCRWM/DOE/RW-0333P, NQA- .
1 Ongoing S L
Environmental Protection Ongoing L|S
C.6 |Standards Standard 8 - Safeguards and Security Verify SAS Prqgram implementation and review Standard 8 Upon Submittal L
Table S8-1 deliverables
. . s Upon proposed
Dlsp9§|t|op contractor proposed changes to Facility changes by L slsls sls
Specification c
- . . ontractor
c.7 Facility Specification Disposition contractor requests to add, during aqueous Upon approval
washing, more than four grams of sodium per kilogram of request by L S|S|S S|S
insoluble solids received in the HLW slurry Contractor
Spec 1 - Immobilized High-Level Waste Determine design specification compliance and disposition Ongoing L slsls sls
Contractor-proposed changes
Spec 2 - Immobilized Low-Activity Waste Determine design specification compliance and disposition Ongoing Llslslsls sls
Contractor-proposed changes
Spec 3 - Entrained Solids Determine design specification compliance and disposition Ongoing Llslslsls sls
Contractor-proposed changes
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Spec 4 - Reserved No DOE Management Actions Required
Spec 5 - Reserved No DOE Management Actions Required
Spec 6 - Reserved No DOE Management Actions Required
- . Determine design specification compliance and disposition .
c.8 |operational Specs Spec 7 - Low-Activity Waste Envelopes Definition Contractor-proposed changes Ongoing LIS|S|S]|S S|S
Spec 8 - High-Level Waste Envelope Definition Determine design specification compliance and disposition Ongoing Llslslsls sls
Contractor-proposed changes
SpecIQ - Liquids or Slurries Transferred to DOE Tanks by Determine design specification compliance and disposition Ongoing Llslslsls sls
Pipeline Contractor-proposed changes
Spec 10 - Reserved No DOE Management Actions Required
Spec 11 - Reserved No DOE Management Actions Required
Spec 12 - Number of High-Level Waste Canisters Per Batch |Determine design specification compliance and disposition .
Ongoing L S|S|S S|S
of Waste Envelope D Contractor-proposed changes
Spec 13 - Waste Product Inspection and Acceptance Determine design specification compliance and disposition Ongoing L S|S|S S|S
Contractor-proposed changes
D Marking and Packaging No DOE Management Actions Required
DOE |nspect|c?n and test before acceptance to ensure 07/31/11 L slsls
compliance with the terms of the contract
E Inspection and Acceptance DOE verification of contractor’s performance of inspection Onagoin
and acceptance 9oing
DOE determination of final acceptance 07/31/11 S S|S|S L
F.1 Period of Performance and Delivery Dates Verify milestone compliance _AtSecF L S|S|S
Milestone Dates
F.2 Principal Place of Performance No DOE Management Actions Required
F.3 |FAR 52.242-15 Stop-Work Order (AUG 1989) - ALT | (APR 1984) Issue and cancel Stop-Work Orders, as appropriate As Required | S L|S|S
G4 Billing Instructions Process b.l-weelfly pgymenF invoices & review prior invoice Bi-weekly per S L S
per established invoice review procedure procedure
H1 Technical Direction Issue COR de5|gn_at|on letters _ _ _ 01/15(01 L
Perform COR Duties per authority designation letter Ongoing L
H.2 Modification Authority No DOE Management Actions Required
H3 Key Personnel Enforce fee reductions and approval of key personnel As Required | S Llslslslsls
replacements
H.4 Small Business Subcontracting Plan Ver_lfy compliance with Plan via SF-294 and SF-295 reporting | Annually by L
reviews March 31
H5 (R)(fefgrrifentatlons, Certifications, and Other Statements of the No DOE Management Actions Required
H.6 Displaced Employee Hiring Preference Verify compliance and flowdown to subcontractors TBD L S S
H7 Implementgtlon of Section 31§1 P(.)I.lcy on Work Force Verify compliance TBD L S S
Restructuring and Preference in Hiring
H.8 Labor Relations Verify compliance TBD S L S S
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H.9 Implementation of the Hanford Site Stabilization Agreement |Verify compliance and flowdown to subcontractors TBD S L S S
H.10 Determination of Appropriate Labor Standards Verify compliance TBD L S S
H.11 Age Discrimination in Employment Verify compliance TBD L S S
H12 Opergtlons and Engineering Contract Multiple Employer Verify compliance TBD L S S
Pension Plan
H.13 Self-Performed Work Verify compliance Ongoing S L S S
H.14 Payment Bonds and Performance Bonds Verify compliance DurgengI\\I/\I’OP L S S
. ; : : 3 : Annual Review Cycle|
H.15 Guarantee of Performance Verlf)./lcompllance attime of award anq verify financial Established by L S|S
condition of guarantor throughout the life of the contract DCAA
DOE Access to Contractor Management and Contract Assure required PM functions are located in the Tri-Cities and .
H.16 . h . ) . - Ongoing L S
Documentation that all major design reviews are held in the Tri-Cities
Waste Treatment and Immobilization Plant Conceptual Assure timely and complete conceptual design transition from By date )
H.17 . . . . . et estalished in L S|S|S]|S
Design and Supporting Information TFC to WTC in accordance with ORP Transition Plan Deli
eliverable 1.1
H.18 Responsible Corporate Official No DOE Management Actions Required
H19 Assignment of Subcontracts Plrect subcontract assignments as deemed in the best As Required | S s L
interests of DOE
H.20 Other Government Contractors Verify compliance. Notify Contractor if interference occurs As Required | L S
H.21 Assignment Verify compliance and approve assignments Wheg;ﬁ?riif;fd (g L S
H.22 Subct_)ntractor Environment, Safety, Quality, and Health Verify compliance and ensure flowdown to subcontractors TBD L S|S|S S
Requirements
H.23 Tri-Party Agreement Verify compliance with current and future TPA milestones Ongoing S S|S S|L
H.24 Emergency Clause Dlrect Contractor & subcontractors during declared Hanford As Required L
site emergency
H.25 Shutdown Authorization Dlregt shutdown or mmatlon of emergency response as As Required | L S|L|L S
required due to imminent hazard
(a) Environmental permits - assure transfer of existing TBD L L S
permits
(b) DOE sign with Contractor as co-permittees TBD L L S
(c) DOE sign with Contractor as co-permittees TBD L L S
(d) Review and comment on permit applications TBD L L S
H.26 Environmental Permits (e) Determine cost allowability of bonds, insurance & fees TBD S L S S
(f) Provide copies of technical information to Contractor TBD L
(g) Provide DOE certification statement to Contractor TBD L L
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(h) Authorize Cor_1tractor to conduct negotiations with TBD S sls s|L
regulatory agencies
) A§sume respor13|bfllty for assigned permits at contract TBD s Lls sls
termination or expiration
H.27 C_ontrgctor Acceptance of thlces of Violation or Alleged Determlne allqwablllty pf cost a_nd penalties and verify As Required | L sls s|sls
Violations, Fines, and Penalties compliance with reporting requirements
H.28 AIIocat.lon of Re§99n3|bllltles for Contractor Environmental Ensure proper allocation of fines As Required | L S|S S|S]|S
Compliance Activities
H.29 Hazardous Materials Verify submittal of MSDS Ongoing L S
H.30 Preservation of Antiquities and Land Areas No DOE Management Actions Required
H.31 Information Verify compliance Ongoing L
Annual Review Cycle|
H.32 Costs Associated with Whistleblower Actions Determine allowability of cost Established by S S L|S
DCAA
H.33 Litigation Management Plan Review Plan 03/11/01 L
(a)(1) Participate in partnering workshop 02/11/01 S|S|L|S|[S|S|[S]S
H.34 Alternative Dispute Resolution (a)(2) Agree to "standing neutral" 02/11/01 S| L S|S
(b) Resolve disputes As Required | S L S|S
Lobbying Restriction (Energy and Water Development ) .
H.35 Appropriation Act, 2000) No DOE Management Actions Required
H.36 Cooperation During Transition to Operations Rfawew Contractgr Transition Plan and determine compliance Afte_r ' Llsls
with Clause requirements Commissioning
H.37 Advance Understanding on Costs Cl\:ligtotlated Advance Understanding on Particular Items of 02/11/01 S L s|s
Assure Contractor assignment of permits, authorizations,
H.38 Additional Rights in Inventions and Technical Data leases, and any licenses in any third party intellectual As Required | S S L
property.
H.39 Patent Indemnity - Subcontracts ?g?/rigvcompllance during Contractor purchasing system As Required | S S L
H.40 Govgrnment-Furnlshed Property and Government-Furnished No DOE Management Actions Required
Equipment
H.41 Third Parties No DOE Management Actions Required
1.1 |FAR 52.202-1 Definitions (OCT 1995) No DOE Management Actions Required
1.2 |FAR 52.203-3 Gratuities (APR 1984) No DOE Management Actions Required
1.3 |FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) No DOE Management Actions Required
14 |FAR 52.203-6 ngér)lcuons on Subcontractor Sales to the Government (JUL No DOE Management Actions Required
1.5 |FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) No DOE Management Actions Required
Cancellation, Rescission, and Recovery of Funds for lllegal or . .
1.6 |FAR 52.203-8 Improper Activity (JAN 1997) No DOE Management Actions Required
1.7 |FAR 52.203-10 E;';%or Fee Adjustment for lllegal or Improper Activity JAN |\ b5 Management Actions Required
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Limitations on Payments to Influence Certain Federal . .
1.8 |FAR 52.203-12 Transactions (JUN 1997) No DOE Management Actions Required
1.9 |FAR 52.204-4 E;lgg;g/Copylng Double-Sided on Recycled Paper (JUN No DOE Management Actions Required
Protecting the Government's Interest When Subcontracting
1.10 |FAR 52.209-6 with Contractors Debarred, Suspended or Proposed for No DOE Management Actions Required
Debarment (JUL 1995)
1.11 |[FAR 52.215-2 Audit and Records — Negotiation (JUN 1999) No DOE Management Actions Required
1.12 |FAR 52.215-8 Order of Precedence — Uniform Contract Format (OCT 1997) [No DOE Management Actions Required
Price Reduction for Defective Cost or Pricing Perform Cost/Price Analysis on Contractor modification .
13 |FAR 52.215-11 Data—Modifications (OCT 1997) proposals and determine Defective Pricing Compliance As Required | S L S|S S
114 |FAR 52 215-13 Subcontractor Cost or Pricing Data—Modifications (OCT Perform Cost/Price Ar?aly5|s on .Contrgc.tor modlflcj‘atlon As Required | S L s|s S
1997) proposals and determine Defective Pricing Compliance
1.15 |FAR 52.215-15 Pension Adjustments and Asset Reversions (DEC 1998) Ensure ﬂowdown 0 su_bcontractors during Contractor As Required L S|S S
purchasing system review
116 |FAR 52.215-17  |Waiver of Facilities Capital Cost of Money (OCT 1997) Q%tfgn completed by deleting this clause in Modification No. |-\ oo jiveq L s|s s
. . . .. |Ensure receipt of credit for pension fund asset reversions and
Reversion or Adjustment of Plans for Postretirement Benefits . .
1.17 |FAR 52.215-18 (PRB) Other Than Pensions (OCT 1997) ensure ﬂowdown to supcontractors during Contractor As Required L S|S S
purchasing system review
1.18 |FAR 52.215-19 Notification of Ownership Changes (OCT 1997) Verify compliance As Required L S S
1.19 |FAR 52.216-7 Allowable Cost and Payment (MAR 2000) E:‘:g:ﬁrgzymem’ establish billing rates, and perform audits | -\ pooived | s L s|s s
Requirements for Cost or Pricing Data or Information Other  |Perform Cost/Price Analysis on Contractor modification .
FAR 52.215-20 Than Cost or Pricing Data (OCT 1997) proposals and determine Defective Pricing Compliance As Required | S L S|S S
.20 |FAR 52.216-10 Incentive Fee (MAR 1997) Make final fee earnings determination é;i%?;i)cr: s L{s|s]|s]|s|s s
Notice of Price Evaluation Preference for HUBZone Small . .
1.21 |FAR 52-219-4 Business Concerns (JAN 1999) No DOE Management Actions Required
. . . . Semiannually
122 |FAR 52.219-8 Utilization of Small Business Concerns (OCT 1999) Requirement compliance determined through Subcontracting | ' i) 3 ang L
Plan review and reporting under FAR 52.219-9. Oct 31
. . L . . Semiannually
123 |FAR 52.219-9 Small Business Subcontracting Plan (OCT 1999) — Alternate |Approve revisions Small Business Subcontracting Plan and by April 30 and L
: : Il (JAN 1999) review SF-294 and SF-295 submittals y gct 3
.24 |FAR 52.219-10 Incentive Subcontracting Program (FEB 2000) Determine incentive percentage for exceeded approved small| )14 L
business goals
1.25 |FAR 52.219-16 Liquidated Damages — Subcontracting Plan (JAN 1999) Assess Liquidated Damages for specified Small Business As Required L
Subcontracting Plan failures
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Notice of Price Evaluation Adjustment for Small . .
1.26 |FAR 52.219-23 Disadvantaged Business Concerns (OCT 1999) No DOE Management Actions Required
Small Disadvantaged Business Participation Program — . ) At Contract
.27 |FAR 52.219-25 Disadvantaged Status and Reporting (OCT 1999) Obtain Optional Form 312 Completion L
: Small Disadvantaged Business Participation Program — Determine incentive percentage for exceeded approved small
1.28 |FAR 52.219-26 Incentive Subcontracting (FEB 2000) disadvantaged business targets 04/30/00 L
1.29 |FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997) Labor Compliance Ongoing S S|S L
1.30 |FAR 52.222-3 Convict Labor (AUG 1996) Labor Compliance Ongoing S S|S L
Contract Work Hours and Safety Standards Act — Overtime . .
1.31 |FAR 52.222-4 Compensation (JUL 1995) Labor Compliance Ongoing S S|S L
1.32 |FAR 52.222-6 Davis-Bacon Act (FEB 1988) Labor Compliance Ongoing S S|S L
1.33 |[FAR 52.222-7 Withholding of Funds (FEB 1988) Labor Compliance 0Ongoing S S|S L
1.34 |FAR 52.222-8 Payrolls and Basic Records (FEB 1988) Labor Compliance Ongoing S S|S L
1.35 |FAR 52.222-9 Apprentices and Trainees (FEB 1988) Labor Compliance Ongoing S S|S L
1.36 |FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 1988) Labor Compliance Ongoing S| S|S L
1.37 |FAR 52.222-11 Subcontracts (Labor Standards) (FEB 1988) Labor Compliance Ongoing S S|S L
1.38 |FAR 52.222-12 Contract Termination — Debarment (FEB 1988) Labor Compliance Ongoing S S|S L
139 |FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations Labor Compliance Ongoing S s|s L
(FEB 1988)
1.40 |FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) Labor Compliance Ongoing S S|S L
1.41 |FAR 52.222-15 Certification of Eligibility (FEB 1988) Labor Compliance Ongoing S S|S L
1.42 |FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) Labor Compliance Ongoing S S|S L
1.43 |FAR 52.222-26 Equal Opportunity (FEB 1999) Labor Compliance Ongoing S S|S L
144 |FAR 5222227 Affirmative Action Compliance Requirements for Construction Labor Compliance Ongoing S s|s L
(FEB 1999)
Affirmative Action for Disabled Veterans and Veterans of the ) .
1.45 |FAR 52.222-35 Vietnam Era (APR 1998) Labor Compliance Ongoing S S|S L
1.46 |FAR 52.222-36 Affirmative Action for Workers with Disabilities (JUN 1998) Labor Compliance Ongoing S S|S L
Employment Reports on Disabled Veterans and Veterans of ) .
1.47 |FAR 52.222-37 the Vietnam Era (JAN 1995) Labor Compliance Ongoing S S|S L
Hazardous Material Identification and Material Safety Data . . . . . .
1.48 |FAR 52.223-3 (JAN 1997) — Alternate | (JUL 1995) Verify compliance with MSDS requirements of this clause As Required | S S|L
149 |FAR 52 2235 Pollution Prevention and Right-to-Know Information (APR Verify compliance with notice and MSDS requirements of this As Required | S s|L
1998) clause
1.50 |FAR 52.223-6 Drug-Free Workplace (JAN 1997) Verify Compliance Ongoing L
1.51 |FAR 52.223-14 Toxic Chemical Release Reporting (OCT 1996) Verify compliance with annual report filing requirement Angl:;ll){ oL S|S|S
1.52 |FAR 52.224-1 Privacy Act Notification (APR 1984) Verify Compliance Ongoing S L
1.53 |FAR 52.224-2 Privacy Act (APR 1984) Verify Compliance Ongoing S L
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1.54 |FAR 52.225-5 Trade Agreements (APR 2000) Verify Compliance Ongoing S L
Buy American Act — Balance of Payments Program- . . .
1.5 |FAR 52.225-11 Construction Materials under Trade Agreements (FEB 2000) Verify Compliance Ongoing L
1.56 |FAR 52.225-13 Restrictions on Certain Foreign Purchase (JUL 2000) Verify Compliance Ongoing L
Determine equitable adjustment amount to the target cost
. Utilization of Indian Organizations and Indian-Owned and make the appropriate incentive fee payment to the .
.57 |FAR 52.226-1 Economic Enterprises (FEB 2000) Contractor upon subcontract award to Indian-owned As Required L S
enterprise
1.58 |FAR 52.227-1 Authorization and Consent (JUL 1995) No DOE Management Actions Required
Notice and Assistance Concerning Patent and Copyright o . .
1.59 |FAR 52.227-2 Infringement (AUG 1996) Address patent infringement claims by Contractor As Required S L
1.60 |FAR 52.227-3 Patent Indemnity (APR 1984) Notify Contractor of and patent infringement suit and afford | ¢ oo jireq s L
the Contractor the opportunity to participate in its defense
161 |FAR 52.227-6 Royalty Information (APR 1984) Delete this clause from contract. Itis a Section K 02/15/01 L
Representation.
1.62 |FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Compliance S L
Obtain and Review CAS Disclosure Statement; monitor 03/31/01 for
1.63 |FAR 52.230-2 Cost Accounting Standards (APR 1998) compliance; approve accounting system changes; make DS and S L|S S
appropriate equitable adjustments to Target Cost Ongoing
1.64 |FAR 52.230-6 Administration of Cost Accounting Standards (NOV 1999) ’S*tpaﬂg’gnf“t Accounting Practice Changes and Disclosure | g iired s L]s s
1.65 |FAR 52.232-17 Interest (JUN 1996) Calculate interest on Contractor payments due DOE As Required S L|S S
1.66 |FAR 52.232-22 Limitation of Funds (APR 1984) Verify compliance with notification requirements As Required S L S
1.67 |FAR 52.232-23 Assignment of Claims (JAN 1986) No DOE Management Actions Required
168 |FAR 52.232-25 Prompt Payment (JUN 1997) Process sgm|m9nthly payment invoices & review prior invoice | Semimonthly S S L
per established invoice review procedure per procedure
Payment of Electronic Funds Transfer — Other than Central . . . .
1.69 |FAR 52.232-34 Contractor Registration (MAY 1999) Obtain Contractor electronic payment information 02/01/01 S L
Obtain Claim Certification, legal analysis, technical analysis,
. cost analysis and audit as appropriate and issue a timely .
1.70 |FAR 52.233-1 Disputes (DEC 1998) Alternate | (DEC 1991) Contracting Officer's Final Decision. Ensure that ADR As Required | S L|S|S|S|S|S]|S|S
process in H.34 has been exhausted.
1.71 |FAR 52.233-3 Protest After Award (AUG 1996) — Alternate | (JUN 1985) Make determination to stay performance As Required L S|S
e D I E
1.72 |FAR 52.236-5 Material and Workmanship (APR 1984) : PUTpose M :
Provide CO approval of machinery and mechanical and other .
. . ; As Required | S L
equip to be incorporated into the work
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1.73 |FAR 52.236-7 Permits and Responsibilities (NOV 1991) No DOE Management Actions Required
1.74 |FAR 52.236-8 Other Contracts (APR 1984) Verify compliance L S
Lo . . Ongoing
1.75 |FAR 52.236-18 Work Oversight in Cost-Reimbursement Construction Provide extent and character of work to be done through S L
Contracts (APR 1984)
contract
Obtain Contractor submittal of chart showing the general
.76 |FAR 52.236-19  |Organization and Direction of the Work (APR 1984) executive and administrative organization, the personnel to 02/01/01 | L s
be employed in connection with the work under this contract,
and their respective duties.
1.77 |FAR 52.236-25 Requirements for Registration of Designers (APR 1984) No DOE Management Actions Required
1.78 |FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) Issue notice and address Contractor response within 60 days | As Required | S L S
1.79 |FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995) Determine and assess penalties for proposing expressly As Required | S L s|s
unallowable costs
At time of final
1.80 |FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) Obtain certification indirect cost L S
submittal
1.81 |FAR 52-242-13 Bankruptcy (JUL 1995) No DOE Management Actions Required
: Changes — Cost Reimbursement (AUG 1987) — Alternate Il [Changes Directed Only by Contracting Officer and When Directed
.82 |FAR 52.243-2 (APR 1984) Determination of Equitable Adjustment Amount by CO = L S|s|s S
’ . Changes Directed Only by Contracting Officer and When Directed
1.83 |FAR 52.243-6 Change Order Accounting (APR 1984) Determination of Equitable Adjustment Amount by CO S L S|S|S S
.84 |FAR 52.243-7 Notification of Changes (APR 1984) Respond within 30 days of receiving notice from the As Required | S L s|s|s s
Contractor
. . Upon approval
1.85 |FAR 52.244-2 Subcontracts (AUG 1998) Approve Contractor Purchasing System and provide request by S L
subcontract approvals
Contractor
. . . . When system
1.86 |FAR 52-244.5 Competition in Subcontracting (DEC 1996) Ver_lfy compliance during Contractor purchasing system approval request | o L
review submitted by
Contractor
Sub for C ial | dC ial Verify li during C hasi Soroumt
oA ubcontracts for Commercial Items and Commercial erify compliance during Contractor purchasing system approval request
.87 |FAR 52-244-6 Components (OCT 1998) review submitted by . =
Contractor
1.88 |FAR 52-245.5 Government Property (Cost Reimbursement, Time-and- Provide GFP as Identified in C.9 Interface Control As Required by L S
) Material, or Labor-Hour Contracts) (JAN 1986) Documents C.9
1.89 |FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) Verify compliance Ongoing L
1.90 |FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JUN 1997) Verify compliance Ongoing L
191 |FAR 52 247-64 (F"Jrsfsrfg&e)for Privately Owned U.S.-Flag Commercial Vessel Verify compliance Ongoing L
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Action Owners

L =Lead S = Support
o o [a)] >l |0
o ) . I—",_"Ooa%<§§ﬂf§
Sec. Description Action Timing = s|lole|lala|ls|ls|2]|S
2|< dle|flslz|z]|a
< Ol= Z|0|x
1.92 |FAR 52.249-6 Termination (Cost Reimbursement) Alternate | (SEP 1996) Authorized Only by Contracting Officer If terminated | S S|{S|{S|[S|S|[L|S]|S
Determination by Contracting Officer based on facts and Wh ed
1.93 |FAR 52.249-14 Excusable Delays (APR 1984) extent of delivery failure. Revise delivery schedule, if b;g;i?:;ifoer S L S|S|S
appropriate.
194 |FAR 52.251-1 Government Supply Sources (APR 1984) CO issue authorization to Contractor to use Government When requested L
Supply Sources by Contractor
Interagency Fleet Management System Vehicles and Related |CO may issue authorization to Contractor to use interagency [ When requested
1.95 |FAR 52.251-2 . . L
Services (JAN 1991) fleet management system vehicles by Contractor
1.96 |FAR 52.252-2 Clauses Incorporated by Reference (FEB 1998) No DOE Management Actions Required
1.97 |FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) No DOE Management Actions Required
1.98 |FAR 52.253-1 Computer Generated Forms (JAN 1991) No DOE Management Actions Required
1.99 |DEAR 952.202-1 Definitions (JAN 1997) No DOE Management Actions Required
.100|DEAR 952.208-7  |Tagging of Leased Vehicles (APR 1984) Obtain vehicle information from Contractor necessary to As required L
acquire Government vehicle tags
1.101 | DEAR 952.208-70  |Printing (APR 1984) E;‘jr‘ifscon”acmr obtains required printing through GPO As required L
102 |DEAR 952-216-7  |Allowable Cost and Payment (JAN 1997) E:‘:g:ﬁrgzymem’ establish billing rates, and perform audits | o ired | s L s|s s
L . When requested
1.103[DEAR 952.217-70 |Acquisition of Real Property (APR 1984) Provide CO approval of real property purchases and leases by Contractor S L S
1.104 [DEAR 952.222-70 \{\Qg;;leblower Protection for Contractor Employees (APR Ensure whisteblower protection for Contractor employees Ongoing S S|S|S|L|S S
CO establish date for submittal, discussions, and revisions to Post Award S sl|lslL S
system.
Review and approve ISM System. Dates for submittal,
discussions, and revisions to the System will be established
by the contracting officer. Guidance on the preparation, TBE S S|S|L S
Integration of Environment, Safety, and Health into Work content, review, and approval of the System will be provided
I.105|DEAR 952.223-71 Planning and Execution (JUN 1997) by the contracting officer.
On an annual basis, the contractor shall review and update,
for DOE approval, its safety performance objectives,
performance measures, and commitments consistent with Annually L S|S|S S
and in response to DOE's program and budget execution
guidance and direction.
Preservation of Individual Occupational Radiation Exposure . . .
1.106 [DEAR 952.223-75 Records (APR 1984) Verify compliance Ongoing S|S|L S
1.107 [DEAR 952.224-70 [Paperwork Reduction Act (APR 1994) No DOE Management Actions Required
1108 |DEAR 952 2455 Gover.nment Property (Cost Reimbursement, Time-and- Provide GFP as Identified in C.9 Interface Control As Required by L s
Material, or Labor-Hour Contracts Documents c.9
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